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DISTRICT OF COLUMBIA  

DEPUTY MAYOR FOR PLANNING AND ECONOMIC DEVELOPMENT 

RENOVATION TO WILSON BUILDING 2
ND

 AND 3
RD

 FLOOR SUITES 

TITLE-I SERVICES 

 

1. SERVICES TO BE PERFORMED: 

The Architect-Engineer shall provide services and prepare and submit to the District of 

Columbia Government for the construction of the items listed in this scope of work.  Upon 

completion of design documentation the Architect-Engineer will submit a final detailed 

construction cost estimate for accomplishing the work.  It will be the responsibility of the 

Architect-Engineer to review all existing documentation, conduct site visits and assessments 

as required to prepare the required documents. 

2. COORDINATION TO BE PERFORMED: 

The Architect-Engineer shall meet with all the appropriate regulatory agencies to ascertain 

requirements for compliance.  Upon complying with the aforementioned requirements and 

satisfactorily addressing all comments in the reviews noted below, the Architect-Engineer 

will submit the final permitted documents for editing by the Deputy Mayor for Planning and 

Economic Development (DMPED). 

3. SCOPE OF WORK:  

3.1. Project Summary:  

Architect-Engineer will provide full design and engineering (mechanical, electrical, 

plumbing and structural) services to allow DMPED to renovate sections of their suites 

on the 2
nd

 and 3
rd

 floor at 1350 Pennsylvania Avenue, NW (the Wilson Building).  

Architect-Engineer will be responsible for obtaining all building permits, not including 

trade permits. Architect-Engineer’s fee shall include costs for expediting. District is not 

responsible for any redesign costs due to non-compliance with building codes. 

Architect-Engineer will be responsible for selecting, presenting and budgeting for all 

furnishings and arrange for District purchase of furnishings. The manufacture, shipping, 

delivery and installation of all furnishings will be competitively bid separately by the 

District. Architect-Engineer is responsible for creating the bid package and creating a 

basis of design so that the District may easily evaluate costs. 

Architect-Engineer will be evaluated in part based on their experience with 

transformative spaces, Universal Design and improving an office’s productivity based 
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on layout, finishes and furnishings. Architect-Engineer shall include in their proposal 

past projects that demonstrate this experience. 

It is unlikely that lighting and ceiling elements will be changed due to building 

standards. In addition, the carpet will have to either match or closely resemble the 

existing carpet due to building standards.  

Architect-Engineer shall develop a phasing plan that will allow the construction to be 

completed quickly but to also minimize time that staff will have to spend outside of the 

office. This phasing plan shall become part of the Construction Documents used by the 

District to procure a general contractor. 

3.2. DC Green Building Act.  LEED Certification will not be pursued on this project, but 

the project shall incorporate as many green building practices as practical per the 

District of Columbia Green Building Act of 2006, the 2013 District of Columbia Green 

Construction Code, and any subsequent revisions.    

3.3. Cost Estimate.  A cost estimate will be developed per the Attachment-A3, Technical 

Requirements and Submittal Guide requirement at each submission stage and provided 

both in hard copy and on electronic file format.  The Cost Estimate will adhere to CSI. 

3.4. Project Communications. All communication from the Architect-Engineer shall be to 

the designated representative of the District of Columbia Government, who shall serve 

as the project manager. 

3.5. Bidding and Permitting Stage.  The Architect-Engineer shall be responsible for 

obtaining any such building permits and clearances in accordance with Attachment-A3.  

The Architect-Engineer will assist the District in obtaining and reviewing bids or 

negotiated proposals, attending pre-bid meetings and will further assist in awarding and 

preparing contracts for construction. The Architect-Engineer shall be responsible for all 

costs associated with comments received from permitting agencies. This shall include 

both resubmission fees and redesign costs. There shall be a separate building permit 

obtained for each building. 

3.6. Document Preparation:  The final submission of required drawings will be on 

Computerized Graphic Software and specifications shall be provided electronically in 

MS Word format or such other word processing format as may be specified in writing 

by the Contracting Officer. Architect-Engineer shall also create PDF and hard copies as 

requested by District. 

3.7. Design Submissions.  Make design submissions in accordance with “Attachment-A3, 

Technical Requirements and Submittal Guide” requirements as follows: 

Task Due Date 

Initial site survey and delivery of 

schematic drawings 

(15) business days after Notice to 

Proceed (NTP) 
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Submission of Design Development 

drawings for DMPED review 

(15) business days after approval of 

schematic drawings. 

Revisions to Design Development 

drawings 

(3) business days after issuance of 

request for revision by District of 

Columbia 

Delivery of 100% Construction 

Documents 

(20) business days after Design 

Development approval 

Submission of 100% Construction 

Documents for permit and bidding 

(5) business days after 100% 

Construction Document approval 

Total duration is: Fifty five (55) business days, not 

including time required for plan 

review by District of Columbia and 

revisions due to District of 

Columbia comments 

 

3.8. Title I Services are deemed complete when the Architect-Engineer obtains the required 

building permits (building permit fees are reimbursable) and the construction contract is 

awarded to the Contractor. 

4. DOCUMENTS AND DATA TO BE FURNISHED BY THE DEPUTY MAYOR FOR 

PLANNING AND ECONOMIC DEVELOPMENT 

4.1. Completed test fits, in both PDF and CAD, of 2
nd

 and 3
rd

 floor suites dated October 

2015. (CAD - After award) 

4.2. Building rules and regulations. (After award) 

4.3. “Analysis of Recommended Workspace Improvements,” by Bowie Gridley Architects 

dated September 30, 2015. Document includes approved test fits and existing 

conditions. 

4.4. Attachment-A3, “Technical Requirements and Submittal Guide”  
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5. PROJECT SPECIFIC REQUIREMENTS: 
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 Plat Map        

 Topographic Survey        

 Soils Data        

o Hazardous Material & Contamination        

 Architectural X    X  X 

 Civil        

 Structural X    X  X 

 Electrical, including Fire Alarm X    X  X 

 Mechanical (HVAC)        

 Plumbing X    X  X 

 Color Charts     X   

 Computerized Design Analysis        

 Reviews        

o Architectural Model        

 Specifications X    X   

 Rendering        

 Cost Estimate X    X  X 

 Photos X    X  X 

 Construction Administration – Title II Services       X 


